
CA-PMM

From: To:

Yes/No

No

Yes 

No

NoDo you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date? Engaging vendor for MDFS GUI design.

Are there any planned tasks that won't be completed? Engaging vendor for MDFS GUI design.

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Conduct JAD Reviews

Develop Infrastructure Design Specification

Develop GUI Design Specification

Develop Database Design Specification

Planned/Scheduled Completion in Next Two Weeks

Develop GUI Detail Design  

Perform review of Internal and External Interface requirements 

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Perform review of MDFS Infrastructure requirements 6/26/09 7/24/09 Vendor Illness

Project Name: Emerging Threats - Phase 2

Team Member to Project 

Manager

OCIO Project #: 8570-58

Department: California Department of Food and Agriculture

Reporting Period:
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CA-PMM

From: To:

Project Name: Emerging Threats - Phase 2

Team Member to Project 

Manager

OCIO Project #: 8570-58

Department: California Department of Food and Agriculture

Reporting Period:

See CDFA-ET Project Issue Log in Clarity
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CA-PMM

From: To:

Yes/No

No

No

No

Yes

No

No

No

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?
External factors 

reduced scope 
Require SPR Approval

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?
Vendor Illness N/A

Infrastructure, GUI, Internal 

and External Interface, 

Project Name: Emerging Threats - Phase 2

 Project Manager to Sponsor 
OCIO Project #: 8570-58

Department: California Department of Food and Agriculture

Reporting Period:
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CA-PMM

From: To:

Project Name: Emerging Threats - Phase 2

 Project Manager to Sponsor 
OCIO Project #: 8570-58

Department: California Department of Food and Agriculture

Reporting Period:

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To:

Project Name: Emerging Threats - Phase 2

 Project Manager to Sponsor 
OCIO Project #: 8570-58

Department: California Department of Food and Agriculture

Reporting Period:

Target 

Date

Forecast 

Date

7/1/09

1/11/10

2/24/10

OneTime Cost X

Continuing Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Foreign Animal Disease On Schedule

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Contagious Equine Metritus On Schedule 7/1/09

MDFS  On Schedule

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Infrastructure, GUI, Internal and External Interface, Database Design Specification in work

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

PM to Sponsor (2) Page 5 of 10



CA-PMM

From: To:

Project Name: Emerging Threats - Phase 2

 Project Manager to Sponsor 
OCIO Project #: 8570-58

Department: California Department of Food and Agriculture

Reporting Period:
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CA-PMM

Target 

Date

Forecast 

Date

7/1/09 7/1/09

1/11/10 1/11/10

2/24/10 2/24/10

No action required.

No action required.Continuing Cost

No action required.

Resources X

California Department of Food and Agriculture

Reporting Period: 7/29/09

X

One Time Cost X

Done 7/1/09Contagious Equine Metritus

Project Name: Emerging Threats - Phase II

Sponsor to Executive 

Committee

OCIO Project #: 8570-58

Department:

Summary Milestones and Highlights

Foreign Animal Disease On Target

Significant Variance

>10%
Action Required

MDFS On Target

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Schedule X

No action required.

Deliverables X

No action required.

Milestones X No action required.
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CA-PMM

California Department of Food and Agriculture

Reporting Period: 7/29/09

Project Name: Emerging Threats - Phase II

Sponsor to Executive 

Committee

OCIO Project #: 8570-58

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

Solution is effective, allows for 

expansion, can be efficiently 

supported and is viable for 

customer needs.

Project is ahead fo schedule.

Project is within forcested 

spending.

9.  Value-to-Business

Strong

Medium

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

1. Customer Buy-In

Your Score

G
re

e
n

Score Justification

Strong customer support.Medium Degree of Buy-In

Low Degree of Buy-In

There are no issues affecting the 

critical path at this time.

Sponsor is very engaged and fully 

supports the the Project.

The Project aligns with the 

Department's strategic direction. 

The Project increases efficiency 

and reduces cost.

At this point, there are no high 

impact, high probability risks.

0

G
re

e
n

0

G
re

e
n

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

0

G
re

e
n

0

G
re

e
n
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CA-PMM

California Department of Food and Agriculture

Reporting Period: 7/29/09

Project Name: Emerging Threats - Phase II

Sponsor to Executive 

Committee

OCIO Project #: 8570-58

Department:

2

9.  Value-to-Business

Weak

The Project increases efficiency 

and reduces cost.
0

G
re

e
n
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CA-PMM

California Department of Food and Agriculture

Reporting Period: 7/29/09

Project Name: Emerging Threats - Phase II

Sponsor to Executive 

Committee

OCIO Project #: 8570-58

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale
High Viability - ICG is proactive to CDFA MDFS project needs in a timely manner.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

Due to new processes and team 

spirit, the Project is ahead of 

schedule with less than the 

initially planned amount of 

No overtime used.

Team effectiveness at a rating of  

5.

The Project is ahead of schedule.

0

G
re

e
n

Most of the Project milestones 

have been met, and we are 

ahead of schedule with a 

phenominal success.

Vendor is very competent.

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0 G

0

G
re

e
n

0

G
re

e
n
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